

Logbook

Jan 24

- Finalized project topic
- Completed Basic Project Info
- Complete Ethics Due Care 2A form, waiting for approval

Feb 1

- Ethics Due Care 2A form approved

Feb 3

- Background research, finding potential experimental stabilizers
- Albumin research

Feb 13

- Completed material list and potential procedure guild line

Feb 15

- Finalized procedure and ordered necessary components for the lab

Feb 26

- Completed and polished background research

Mar 1

- Inserting our documented research into CYSF website
- Lab scheduled for the earliest potential time: March 20

March 20

- Scheduled lab and final conclusion/analysis