

Date	Entry
Sept 14th	Science fair testable question accepted
Oct 7th - Nov 22nd	Research
Nov 10th - Dec 5th	Programming
Dec 5th - Jan 4th	Troubleshooting with code
Jan 4th - Jan 29	Building and finalizing physical project
Jan 30th	School science fair
Feb 1 - Feb 7	Submitted the ethics and basic project info. on the CYSF platform
Feb 25- March 20	Completed the online portion of our project on the CYSF platform