

Nov 21 research
Nov 28 research
Dec 5 research
Dec 12 research
Dec 19 research
Jan 9 research
Jan 16 cysf form submission
Jan 23 cysf form submission
Jan 30 trifold presentation
Feb 13 cysf form submission
Feb 20 cysf form submission
Feb 24 physical set up of experiment
Feb 25 physical set up of experiment
March 2 physical set up
March 3 trifold
March 5 trifold
March 8 trifold
March 9 physical set up finalization and cysf submissions
March 10 experiment, trifold presentation and cysf submissions
March 14 cysf submissions