

LOG BOOK

November

November 5, 2024-First CYSF Meeting

November 12, 2024-Next CYSF Meeting, planning for project ideas

November 19,26, 2024-Additional Meetings, planning

December

December 3, 2024-Project Idea Finalized

December 10-20, 2024-CYSF Meetings, Logbook and Slideshow Work

December 20-January 6, 2025-Winter Break

January


January 7-17, 2025-CYSF Meetings, Logbook and Slideshow Work

January 18, 2025-Experiment Number 1 Part 1/3 is executed



January 18-25, 2025-CYSF Meetings, Logbook and
Slideshow Work

January 26, 2025-Experiment 1 Part 2/3 is executed



January 27-February 7, 2025-CYSF Meetings, Logbook and
Slideshow Work

February

February 8-9, 2025-Experiments 1, 2, and 3 are completed.



February 10-March 3, 2025-CYSF Meetings, Logbook and
Slideshow Work

March 4, 2025-Trifold Received

March 5-12, 2025-Finalization Of Project

March 13, 2025-School Science Fair

March 14-21-CYSF Platform Work Finalization

April

April 10, 2025-Olympic Oval Preparation

April 11, 2025-Judging

April 12, 2025-Award Ceremony